CAPITAL IMPROVEMENTS PROGRAM 2003 PROJECT SCHEDULE

PROJECT TITLE: WA0203 LAKEVIEW WATER PLANT EXPANSION

DESCRIPTION: Land acquisition for the eventual
expansion of the Lakeview water plant. Approximately one
acre of land adjacent to the north and east property lines of
the existing plant site will be needed for the future plant
expansion. Also included as part of the land acquisition will
be the relocation/replacement of the plants security fence to
encompass the new property.

PROJECT MANAGER: : S

Pete Polito, Public Works Contract Administrator/Project Proposed Land Acquisition

Manager J 64 Acres fOl' the Future
Expansion of the Lakeview Plant |

BUDGET SOURCE: System Revenues ' ..t °

BUDGET AMOUNT: $75,000

BUDGET LINE ITEM (S):

Budget Actual
Land Acquisition $75,000

CONSULTANT (S): N/A

CONTRACTOR (S): N/A

COMPLETED PROJECT TOTAL:

PROJECT SCHEDULE: Proposed Revised Actual
Date Date Date
Land Acquisition 12/02 — 03/03 12/23 — 08/03

7/3/03
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